

Thesis schedule  
"Barriers of identifying early warning signs"

ID	WBS	Task Name	Duration	Start	Finish	January	February	March	April	May	June
						1/11	1/25	2/8	2/22	3/8	3/22
0	0	<b>Master Thesis</b>	<b>203 days</b>	<b>Tue 1/14/14</b>	<b>Tue 6/10/14</b>						
1	1	<b>Start</b>	<b>0 days</b>	<b>Tue 1/14/14</b>	<b>Tue 1/14/14</b>						
2	2	<b>Data Gathering and literature study</b>	<b>145 days</b>	<b>Tue 1/14/14</b>	<b>Tue 4/29/14</b>						
3	2.1	<b>Getting started</b>	<b>38 days</b>	<b>Tue 1/14/14</b>	<b>Mon 2/10/14</b>						
4	2.1.1	Understand the assignment and requirements	7 days	Tue 1/14/14	Sun 1/19/14						
5	2.1.2	narrow the given topic	7 days	Sun 1/19/14	Fri 1/24/14						
6	2.1.3	Determine the preliminary types of sources to use	7 days	Fri 1/24/14	Wed 1/29/14						
7	2.1.4	Do preliminary research to discover the important issues	10 days	Wed 1/29/14	Wed 2/5/14						
8	2.1.5	Prepare a pre-study report	7 days	Wed 2/5/14	Mon 2/10/14						
9	2.1.6	submit the prestudy report	0 days	Mon 2/10/14	Mon 2/10/14						
10	2.2	<b>Reading, researching, and evaluating sources</b>	<b>107 days</b>	<b>Mon 2/10/14</b>	<b>Tue 4/29/14</b>						
11	2.2.1	Find print and online sources	3 days	Mon 2/10/14	Wed 2/12/14						
12	2.2.2	Annotate and evaluate the sources	1 day	Wed 2/12/14	Thu 2/13/14						
13	2.2.3	Write summaries and paraphrases and make notes	3 days	Thu 2/13/14	Sat 2/15/14						
14	2.2.4	Set up a working bibliography	1 day	Sat 2/15/14	Sun 2/16/14						
15	2.2.5	Reading sources	100 days	Sat 2/15/14	Tue 4/29/14						
16	3	<b>Writing</b>	<b>116 days</b>	<b>Sun 2/16/14</b>	<b>Sun 5/11/14</b>						
17	3.1	Introduction	7 days	Sun 2/16/14	Fri 2/21/14						
18	3.2	Literature Review	50 days	Fri 2/21/14	Sat 3/29/14						
19	3.3	Case study	20 days	Sat 3/29/14	Sun 4/13/14						
20	3.4	Analysis	14 days	Sun 4/13/14	Wed 4/23/14						
21	3.5	Discussion	14 days	Wed 4/23/14	Sat 5/3/14						
22	3.6	Conclusion & Recommendation	10 days	Sat 5/3/14	Sun 5/11/14						
23	3.7	References	1 day	Sun 5/11/14	Sun 5/11/14						
24	4	<b>Evaluating the draft and getting feedback</b>	<b>24 days</b>	<b>Sun 5/11/14</b>	<b>Thu 5/29/14</b>						
25	4.1	Review the draft and Edit if necessary	10 days	Sun 5/11/14	Mon 5/19/14						
26	4.2	Plan more research as necessary to fill any gaps	7 days	Mon 5/19/14	Sat 5/24/14						
27	4.3	Get feedback from supervisor	7 days	Sat 5/24/14	Thu 5/29/14						
28	5	<b>Finalizing, presenting</b>	<b>17 days</b>	<b>Thu 5/29/14</b>	<b>Tue 6/10/14</b>						
29	5.1	Review and Quality check	7 days	Thu 5/29/14	Tue 6/3/14						
30	5.2	Design the format of the paper	7 days	Tue 6/3/14	Sun 6/8/14						
31	5.3	finalizing	3 days	Sun 6/8/14	Tue 6/10/14						
32	5.4	Submitt the final draft	0 days	Tue 6/10/14	Tue 6/10/14						
33	6	<b>Meeting with supervisors</b>	<b>181 days</b>	<b>Tue 1/14/14</b>	<b>Sun 5/25/14</b>						

Project: Master Thesis  
Date: Tue 5/6/14



Thesis schedule  
"Barriers of identifying early warning signs"

ID	WBS	Task Name	Duration	Start	Finish	Gantt Chart											
						January	February		March		April		May		June		
						1/11	1/25	2/8	2/22	3/8	3/22	4/5	4/19	5/3	5/17	5/31	
34	6.1	Meeting1	0 days	Tue 1/14/14	Tue 1/14/14	1/14											
35	6.2	Meeting2	0 days	Mon 1/20/14	Mon 1/20/14		1/20										
36	6.3	Meeting3	0 days	Mon 1/27/14	Mon 1/27/14			1/27									
37	6.4	Meeting4	0 days	Sun 2/2/14	Sun 2/2/14				2/2								
38	6.5	Meeting5	0 days	Sat 2/8/14	Sat 2/8/14					2/8							
39	6.6	Meeting6	0 days	Fri 2/14/14	Fri 2/14/14						2/14						
40	6.7	Meeting7	0 days	Fri 2/21/14	Fri 2/21/14							2/21					
41	6.8	Meeting8	0 days	Thu 2/27/14	Thu 2/27/14								2/27				
42	6.9	Meeting9	0 days	Wed 3/5/14	Wed 3/5/14									3/5			
43	6.10	Meeting10	0 days	Tue 3/11/14	Tue 3/11/14										3/11		
44	6.11	Meeting11	0 days	Tue 3/18/14	Tue 3/18/14											3/18	
45	6.12	Meeting12	0 days	Mon 3/24/14	Mon 3/24/14											3/24	
46	6.13	Meeting13	0 days	Sun 3/30/14	Sun 3/30/14											3/30	
47	6.14	Meeting14	0 days	Sun 4/6/14	Sun 4/6/14											4/6	
48	6.15	Meeting15	0 days	Fri 4/11/14	Fri 4/11/14											4/11	
49	6.16	Meeting16	0 days	Fri 4/18/14	Fri 4/18/14											4/18	
50	6.17	Meeting17	0 days	Thu 4/24/14	Thu 4/24/14											4/24	
51	6.18	Meeting18	0 days	Wed 4/30/14	Wed 4/30/14											4/30	
52	6.19	Meeting19	0 days	Wed 5/7/14	Wed 5/7/14											5/7	
53	6.20	Meeting 20	0 days	Tue 5/13/14	Tue 5/13/14											5/13	
54	6.21	Meeting 21	0 days	Mon 5/19/14	Mon 5/19/14											5/19	
55	6.22	Meeting 22	0 days	Sun 5/25/14	Sun 5/25/14											5/25	
56	7	<b>Finish</b>	<b>0 days</b>	<b>Tue 6/10/14</b>	<b>Tue 6/10/14</b>												

Project: Master Thesis  
Date: Tue 5/6/14

Task  Summary  Progress   
Milestone  Project Summary 