


ID	WBS	Task Name	Duration	Start	Finish	W.F	Plan	Actual	Deviation	21 8/17	September 9/7	October 9/28	November 10/19	January 1/30	2013 2/21
0	0	Specialization project plan	146.75 days	Sun 9/1/13	Mon 12/16/13	100	43.8	38.8	-5						
1	1	Start	0 days	Sun 9/1/13	Sun 9/1/13	0	0	0	0						
2	2	Data Gathering and literature study	99 days	Sun 9/1/13	Mon 11/11/13	30	24.4	28.8	4.4						
3	2.1	Getting started	22 days	Sun 9/1/13	Mon 9/16/13	16	16	16	0						
4	2.1.1	Understand the assignment and requirements	3 days	Sun 9/1/13	Tue 9/3/13	4	4	4	0						
5	2.1.2	narrow the given topic	4 days	Tue 9/3/13	Fri 9/6/13	4	4	4	0						
6	2.1.3	Determine the preliminary types of sources to use	3 days	Fri 9/6/13	Sun 9/8/13	3	3	3	0						
7	2.1.4	Do preliminary research to discover the important issues	7 days	Sun 9/8/13	Fri 9/13/13	4	4	4	0						
8	2.1.5	Prepare a pre-study report	5 days	Fri 9/13/13	Mon 9/16/13	1	1	1	0						
9	2.1.6	submit the prestudy report	0 days	Mon 9/16/13	Mon 9/16/13	0	0	0	0						
10	2.2	Reading, researching, and evaluating sources	77 days	Tue 9/17/13	Mon 11/11/13	14	8.4	12.8	4.4						
11	2.2.1	Find print and online sources	3 days	Tue 9/17/13	Thu 9/19/13	1	1	0.9	-0.1						
12	2.2.2	Annotate and evaluate the sources	1 day	Thu 9/19/13	Thu 9/19/13	1	1	0.9	-0.1						
13	2.2.3	Write summaries and paraphrases and make notes	3 days	Thu 9/19/13	Sun 9/22/13	1	1	1	0						
14	2.2.4	Set up a working bibliography	1 day	Sun 9/22/13	Sun 9/22/13	1	1	1	0						
15	2.2.5	Reading sources	70 days	Sun 9/22/13	Mon 11/11/13	10	4.4	9	4.6						
16	3	Writing	72 days	Sun 9/22/13	Wed 11/13/13	30	11	10	-1						
17	3.1	Introduction	7 days	Sun 9/22/13	Fri 9/27/13	5	5	5	0						
18	3.2	Literature Review	21 days	Fri 9/27/13	Sat 10/12/13	5	5	4	-1						
19	3.3	Progress report	3 days	Sat 10/12/13	Mon 10/14/13	1	1	1	0						
20	3.4	Submitting the progress report	0 days	Mon 10/14/13	Mon 10/14/13	0	0	0	0						
21	3.5	Discussion	30 days	Mon 10/14/13	Tue 11/5/13	10	0	0	0						
22	3.6	Conclusion & Recommendation	10 days	Tue 11/5/13	Tue 11/12/13	7	0	0	0						
23	3.7	References	1 day	Tue 11/12/13	Wed 11/13/13	2	0	0	0						
24	4	Evaluating the draft and getting feedback	27 days	Wed 11/13/13	Tue 12/3/13	15	0	0	0						
25	4.1	Review the draft and Edit if necessary	11 days	Wed 11/13/13	Thu 11/21/13	5	0	0	0						
26	4.2	Plan more research as necessary to fill any gaps	8 days	Thu 11/21/13	Wed 11/27/13	5	0	0	0						
27	4.3	Get feedback from supervisor	8 days	Wed 11/27/13	Tue 12/3/13	5	0	0	0						
28	5	Finalizing, presenting	18 days	Tue 12/3/13	Mon 12/16/13	5	0	0	0						
29	5.1	Review and Quality check	7 days	Tue 12/3/13	Sun 12/8/13	2	0	0	0						
30	5.2	Design the format of the paper	7 days	Sun 12/8/13	Fri 12/13/13	2	0	0	0						
31	5.3	finalizing	4 days	Fri 12/13/13	Mon 12/16/13	1	0	0	0						
32	5.4	Submitt the final draft	0 days	Mon 12/16/13	Mon 12/16/13	0	0	0	0						
33	6	Project Planning and Control	145.38 days	Sun 9/1/13	Sun 12/15/13	10	4.2	0	-4.2						



Project: Specialization project plan
Date: Mon 10/14/13

Task Summary Progress

Milestone Project Summary

ID	WBS	Task Name	Duration	Start	Finish	W.F	Plan	Actual	Deviation	21 September 2013	28 September 2013	5 October 2013	12 October 2013	19 October 2013	26 October 2013	1 November 2013	8 November 2013	15 November 2013	22 November 2013	29 November 2013	6 December 2013	13 December 2013	20 December 2013	27 December 2013		
34	6.1	Weekly report1	1 day	Sun 9/1/13	Sun 9/1/13	0.6	0.6	0	-0.6																	
35	6.2	Weekly report2	1 day	Sun 9/8/13	Sun 9/8/13	0.6	0.6	0	-0.6																	
36	6.3	Weekly report3	1 day	Sun 9/15/13	Sun 9/15/13	0.6	0.6	0	-0.6																	
37	6.4	Weekly report4	1 day	Sun 9/22/13	Sun 9/22/13	0.6	0.6	0	-0.6																	
38	6.5	Weekly report5	1 day	Sun 9/29/13	Sun 9/29/13	0.6	0.6	0	-0.6																	
39	6.6	Weekly report6	1 day	Sun 10/6/13	Sun 10/6/13	0.6	0.6	0	-0.6																	
40	6.7	Weekly report7	1 day	Sun 10/13/13	Sun 10/13/13	0.6	0.6	0	-0.6																	
41	6.8	Weekly report8	1 day	Sun 10/20/13	Sun 10/20/13	0.6	0	0	0																	
42	6.9	Weekly report10	1 day	Sun 10/27/13	Sun 10/27/13	0.6	0	0	0																	
43	6.10	Weekly report11	1 day	Sun 11/3/13	Sun 11/3/13	0.6	0	0	0																	
44	6.11	Weekly report12	1 day	Sun 11/10/13	Sun 11/10/13	0.6	0	0	0																	
45	6.12	Weekly report13	1 day	Sun 11/17/13	Sun 11/17/13	0.6	0	0	0																	
46	6.13	Weekly report14	1 day	Sun 11/24/13	Sun 11/24/13	0.7	0	0	0																	
47	6.14	Weekly report15	1 day	Sun 12/1/13	Sun 12/1/13	0.7	0	0	0																	
48	6.15	Weekly report16	1 day	Sun 12/8/13	Sun 12/8/13	0.7	0	0	0																	
49	6.16	Weekly report17	1 day	Sun 12/15/13	Sun 12/15/13	0.7	0	0	0																	
50	7	Consultance with supervisor	145.38 days	Mon 9/2/13	Mon 12/16/13	10	4.2	0	-4.2																	
51	7.1	Meeting1	1 day	Mon 9/2/13	Mon 9/2/13	0.6	0.6	0	-0.6																	
52	7.2	Meeting2	1 day	Mon 9/9/13	Mon 9/9/13	0.6	0.6	0	-0.6																	
53	7.3	Meeting3	1 day	Mon 9/16/13	Mon 9/16/13	0.6	0.6	0	-0.6																	
54	7.4	Meeting4	1 day	Mon 9/23/13	Mon 9/23/13	0.6	0.6	0	-0.6																	
55	7.5	Meeting5	1 day	Mon 9/30/13	Mon 9/30/13	0.6	0.6	0	-0.6																	
56	7.6	Meeting6	1 day	Mon 10/7/13	Mon 10/7/13	0.6	0.6	0	-0.6																	
57	7.7	Meeting7	1 day	Mon 10/14/13	Mon 10/14/13	0.6	0.6	0	-0.6																	
58	7.8	Meeting8	1 day	Mon 10/21/13	Mon 10/21/13	0.6	0	0	0																	
59	7.9	Meeting9	1 day	Mon 10/28/13	Mon 10/28/13	0.6	0	0	0																	
60	7.10	Meeting10	1 day	Mon 11/4/13	Mon 11/4/13	0.6	0	0	0																	
61	7.11	Meeting11	1 day	Mon 11/11/13	Mon 11/11/13	0.6	0	0	0																	
62	7.12	Meeting12	1 day	Mon 11/18/13	Mon 11/18/13	0.6	0	0	0																	
63	7.13	Meeting13	1 day	Mon 11/25/13	Mon 11/25/13	0.7	0	0	0																	
64	7.14	Meeting14	1 day	Mon 12/2/13	Mon 12/2/13	0.7	0	0	0																	
65	7.15	Meeting15	1 day	Mon 12/9/13	Mon 12/9/13	0.7	0	0	0																	
66	7.16	Meeting16	1 day	Mon 12/16/13	Mon 12/16/13	0.7	0	0	0																	
67	8	Finish	0 days	Mon 12/16/13	Mon 12/16/13	0	0	0	0																	

Project: Specialization project plan
Date: Mon 10/14/13

Task



Summary



Progress



Milestone



Project Summary

